CALIFORNIA CHANGE ORDER (CO) CO No.: 00067

High-Speed Rail Authority

TITLE: GTC - Avenue 88 East and West Embankments DATE: 7/19/2018
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57
CONTRACTOR: Attn: Michael Costa

Dragados / Flatiron Joint Venture
1775 Park St., Bidg 75
Selma, CA 93662

DESCRIPTION OF CHANGE:

This Change Order shall fully and completely compensate the Contractor for additional trucking costs for construction of the
roadway approach embankments for the Avenue 88 Overhead structure. To commence meaningful construction at this site in
July of 2018, Contractor will import the required embankment material (230,500 cubic yards) from the Corcoran Irrigation District
C-2 Pit, located approximately 17 miles from the Avenue 88 Overhead structure site via State Route 43, since contiguous right-
of-way along the alignment is currently not available. This Change Order compensates the Contractor for the additional costs
associated with hauling the required embankment material for the Avenue 88 Overhead structure over a longer distance via
State Route 43,

PAYMENT TIME AD..
PCO TYPE DESCRIPTION QUANTITY UNITS UNIT PRICE NET AMOUNT (DAYS)
00001  This lump sum payment will cover 1.0 LS $1,858,935.00 $1,858,935.00 0

additional trucking costs for 230,500
cubic yards of embankment material
for the Avenue 88 Overhead

Structure.
TOTAL: $1,858,935.00 0
ATTACHMENTS: Exhibit A - Avenue 88 Embankment Exhibit
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@ CALIFORNIA CHANGE ORDER (CO) CO No.: 00067

High-Speed Rail Authority
TITLE: GTC - Avenue 88 East and West Embankments DATE: 7/19/2018
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims:

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged
and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and
Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by
or arising out of the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and
consequential costs; additional time for performance; and the impact of the modifications specified in this Change Order, alone
or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification:
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury
{(under the laws of California, executed in Selma, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and
anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to
entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the
Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
"none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event

contemplaged by this Change Order in the form above.

Dragados / Klatiron Joint Venture /
Acceptange b\( \\
Signature

. . . Da
ichael Costa - Project Director /
( J i //y

Patrick E. Jolly, P.E. - PCM Design Build Oversight Manager ke &
{~4

/

Signature M Alberto Lopez, P.E. - Design & Construction Manager Dat
£ 7 pen P Dese : /204y

Reviewed and Cpneurred by
: 7/
Signature U - Neil Paynter - Director of Infrastructure Delivery 05}7710/[?
==

\

i
Approvalbyl, A
ature Terry Ogle - Director of Design & Construction D‘}Z%&

/

A\

Contractor California High Speed Rail Authority .
Acceptance by Recommended by Reviewed and Concurred by Approv Y J/

s - =7




